

Project Timeline

[illegible]

Apr				May			
Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4

Recommendations

(3/31)

Final Design Review

Design Expo (5/2)

Course Deliverables (5/9)